

TIP Development Process

TIP	Calendar Year 2007											
	January	February	March	April	May	June	July	August	September	October	November	December
Currently Adopted TIP FY 06/07 - 10/11	<div style="border: 1px solid black; padding: 5px; display: inline-block;">TIP effective until September 30th</div>											
New TIP FY 07/08 - 11/12	<div style="border: 1px solid black; padding: 5px; display: inline-block;">TIP Document preparation</div>				Committee review of TIP document	Public Hearing to Adopt TIP Document				<div style="border: 1px solid black; padding: 5px; display: inline-block;">TIP becomes effective on October 1</div>		
Next TIP FY 08/09 - 12/13			TIP Kick-off	Deadline for TIP applications	<div style="border: 1px solid black; padding: 5px; display: inline-block;">Review applications and develop priorities</div>			MPO Committee's review TIP priorities	Public Hearing to Adopt TIP priorities	Transmit priorities to FDOT		

- First Phase
- Second Phase
- Third Phase
- Effective Period of TIP document